

MAY 2023 CHECKLIST

The below checklist summarises the mandatory milestones clients need to validate within this month in order to ensure their readiness and be able to migrate.

Activities to be completed by end of May

- Ship and complete installation of colocation equipment
*Applicable to: clients already in colo and requiring additional equipment
clients not yet in colo and willing to access Italian markets via colocation*
- Sign colocation and/or connectivity contract
Applicable to: clients who have not yet signed the Order Form with Euronext or require changes
- Test in Next EUA, develop (if applicable), deploy software to clients (ISVs)

Milestones that are already overdue

- Send Initial Set-up Form to request accesses to Next EUA and Production environments **OVERDUE**
- Request CFTS Next EUA access via MyEuronext
*Applicable to: clients already using CFTS that need additional accesses,
clients of Italian markets not yet connected to CFTS* **OVERDUE**
- Connect to Next EUA and start developing (if applicable) **OVERDUE**
- Order colocation equipment
*Applicable to: clients already in colo and requiring additional equipment
clients not yet in colo and willing to access Italian markets via colocation* **OVERDUE**

As a reminder, segments that will migrate in Phase 2 are **SeDeX, Cert-X, MOT, ExtraMOT, Bond-X and EuroTLX Equities**.

For any additional information or in case of any questions, clients can reach out to **Optiq Migration Team**:

Telephone:

Belgium +32 2620 0585
France +33 1 8514 8585
Ireland +353 1 6174 289
Netherlands +31 20 721 9585

Norway +31 20 721 9585
Portugal +351 2 1060 8585
UK +44 207 660 8585
Italy +39 02 4541 1399

Email: optiqmigration@euronext.com

Service hours: 08:00 – 19:00 CET/CEST